Ten Six Crossword - Earned Value



TENSIX

ACROSS

3 Method used to record performance for work accomplished within a work package which must be consistent with those utilized in the planning of the work

6 Worlds best selling PM tool

9 Enterprise PM tool

11 Lowest WBS/CWBS element assigned to a single management "focal point" technically qualified to plan and control scope, schedule and budget for the purpose of performance measurement

16 A specific definable accomplishment in the program, project or contract schedule, that occurs at a specific point in time

17 A hierarchical structure designed to pinpoint the area of funcational responsibility

20 The ANSI/EIA Earned Value Management Standard guidelines are grouped into this number of categories

21 Previously BCWS

23 EV – PV

24 Summary of many projects

25 The end of RAM

26 The time-phased budget plan against which the contract performance is measured

27 Part of CAM

29 Establishes the scope to be achieved by the program

32 A program review conducted to assess the project integrated baselines (technical, schedule and cost), review risk mitigation plans and assess additional baseline risks to ensure that the program baselines are achievable

33 What does EV stand for?

35 The meaning of TF 37

37 Start of SPI

39 CAR part not found in a dealership

40 BAC - EAC

41 Interval in which a program variance is conducted

DOWN

1 A document that describes the technical and cost content of each WBS element

2 Standard reports defined by the U.S. government that may be contractually required and that provide EV performance information on current, cumulative and projected contract performance

4 The budget that has been identified for a specific scope of work in the WBS, which has not yet been distributed to a control account

5 Popular EV tool

7 A compilation of all data requirements--including technical publications, engineering data, support data, management data, etc. as specified in the contract which the contractor is obligated to deliver to the government

8 The difference between budget at complete and estimate at complete

10 Part of VAC

12 EV - AC

13 First choice in implementation partner

14 Detailed short-span job, or material item, identified by the contractor for accomplishing work required to complete the contract

15 IPT piece

18 Part of a cross-functional group of individuals organized for the specific purpose of delivering a project or product to an internal or external customer

19 The middle of PMB

22 Part of CPI

28 The number of guidleines in the ANSI/EIA 748 standard

30 The difference between the EV and PV at any point in time

31 This route in the network has tasks with the longest total duration

34 Numbering system used to reference contract items for administrative and reporting purposes

36 An element of work performed during the course of a project or program that has an expected duration, expected cost and expected resource requirements

38 Ratio of work accomplished versus work cost incurred for a specified time period

© Copyright 2011 Ten Six Consulting, LLC.