


Ten Six Crossword - Earned Value



ACROSS

- 3 Method used to record performance for work accomplished within a work package which must be consistent with those utilized in the planning of the work
- 6 World's best selling PM tool
- 9 Enterprise PM tool
- 11 Lowest WBS/CWBS element assigned to a single management "focal point" technically qualified to plan and control scope, schedule and budget for the purpose of performance measurement
- 16 A specific definable accomplishment in the program, project or contract schedule, that occurs at a specific point in time
- 17 A hierarchical structure designed to pinpoint the area of functional responsibility
- 20 The ANSI/EIA Earned Value Management Standard guidelines are grouped into this number of categories
- 21 Previously BCWS
- 23 EV - PV
- 24 Summary of many projects
- 25 The end of RAM
- 26 The time-phased budget plan against which the contract performance is measured
- 27 Part of CAM
- 29 Establishes the scope to be achieved by the program
- 32 A program review conducted to assess the project integrated baselines (technical, schedule and cost), review risk mitigation plans and assess additional baseline risks to ensure that the program baselines are achievable
- 33 What does EV stand for?
- 35 The meaning of TF 37
- 37 Start of SPI
- 39 CAR part not found in a dealership
- 40 BAC - EAC
- 41 Interval in which a program variance is conducted

DOWN

- 1 A document that describes the technical and cost content of each WBS element
- 2 Standard reports defined by the U.S. government that may be contractually required and that provide EV performance information on current, cumulative and projected contract performance
- 4 The budget that has been identified for a specific scope of work in the WBS, which has not yet been distributed to a control account
- 5 Popular EV tool
- 7 A compilation of all data requirements—including technical publications, engineering data, support data, management data, etc. as specified in the contract which the contractor is obligated to deliver to the government
- 8 The difference between budget at complete and estimate at complete
- 10 Part of VAC
- 12 EV - AC
- 13 First choice in implementation partner
- 14 Detailed short-span job, or material item, identified by the contractor for accomplishing work required to complete the contract
- 15 IPT piece
- 18 Part of a cross-functional group of individuals organized for the specific purpose of delivering a project or product to an internal or external customer
- 19 The middle of PMB
- 22 Part of CPI
- 28 The number of guidelines in the ANSI/EIA 748 standard
- 30 The difference between the EV and PV at any point in time
- 31 This route in the network has tasks with the longest total duration
- 34 Numbering system used to reference contract items for administrative and reporting purposes
- 36 An element of work performed during the course of a project or program that has an expected duration, expected cost and expected resource requirements
- 38 Ratio of work accomplished versus work cost incurred for a specified time period

